

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Telemedicine Slot Booking & Prescription Portal — Agile Backlog & Sprint Simulation

Name: Paras Agarwal

SRN: PES1UG24CS316

SECTION: 5F

COURSE: Software Engineering

Roll Number / Project Statement Number: 11

Backlog Summary

The Lab 1 functional requirements were grouped into 3 Epics and broken down into 7 User Stories, prioritized and estimated using the Fibonacci scale:

Epic	User Story	Priority	Story Points
Doctor Discovery & Slot Booking	Browse Doctor Specialties	Medium	2
	View Real-Time Slot Availability	Medium	3
	Book Video Consultation Slot	High	5
Secure Video Consultation	Receive Encrypted Room Link	High	3
	Join Video Consultation	High	5
Prescription Management	Author & Digitally Sign Prescription	High	8
	View/Download Prescription History	Medium	3

EPICs and User Stories

Epic 1: Doctor Discovery & Slot Booking

- **Browse Doctor Specialties:** As a patient, I want to browse physicians by specialty, so that I can find the right doctor for my needs.
- **View Real-Time Slot Availability:** As a patient, I want to see real-time open slots, so that I know which times I can actually book.
- **Book Video Consultation Slot :** As a patient, I want to book a video consultation slot, so that I have a confirmed appointment with my physician.

Epic 2: Secure Video Consultation


- **Receive Encrypted Room Link :** As a patient, I want to receive an encrypted room link after booking, so that my consultation stays private and secure.
- **Join Video Consultation:** As a patient, I want to join the video consultation via the link, so that I can talk to my physician remotely.

Epic 3: Prescription Management

- **Author & Digitally Sign Prescription:** As a physician, I want to author and digitally sign a prescription, so that the patient receives a valid, verifiable record.
- **View/Download Prescription History:** As a patient, I want to view and download my past prescriptions, so that I can keep track of my treatment.

Screenshots



1. Jira Backlog: Epics & User Stories




2. Story Point Assignments




3. Sprint Board: Sprint 1 (Active Sprint view)





4. Burndown Chart





Reflection Questions

1. Did your estimations reflect the actual effort?

Largely yes. The Fibonacci estimates matched the relative complexity of each story: simple ones like Browse Doctor Specialties (2 points) were completed quickly, while the most complex, Author & Digitally Sign Prescription (8 points), accounted for the largest single drop in remaining points. No story needed re-estimation mid-sprint, and all 7 stories were completed without scope changes after the sprint started.

2. Was your backlog well-prioritized?

Yes. High-priority stories (Book Video Consultation Slot, Receive Encrypted Room Link, Join Video Consultation, Author & Digitally Sign Prescription) covered the core booking-to-consultation-to-prescription flow, while Medium-priority stories (Browse Doctor Specialties, View Real-Time Slot Availability, View/Download Prescription History) supported that flow without blocking it. The completion order in the burndown chart generally followed this priority, with the core booking and room-link stories closing out early.

3. How did your simulated sprint align with your plan?

The sprint was scheduled for a 1-week duration, and all 7 stories (29 story points) were completed comfortably within that window. No stories were left incomplete or moved out of the sprint. Work was completed steadily rather than in a single last-minute push, with remaining points decreasing in clear stages as each story was finished, showing that the planned workload was realistic and manageable.

4. What insights did the burndown chart give about your team's capacity?

The remaining-work line dropped below the grey guideline line and reached zero well ahead of the scheduled end of the sprint. This suggests the team's (in this case, solo) capacity was higher than the 1-week estimate assumed, and a similar-sized backlog could potentially be handled in a shorter sprint window in the future. The gradual, staged nature of the burndown also indicates consistent, well-paced execution rather than end-loaded work.